CALITORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCC BAY REGION

ORDER NO. 77-68

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing BSanitary District No. 1 of Marin County to comply with
Reguirements prescribed by the California Regional Water Quality Control Board,
San Francisco Bay Region in Order No. 77-67  (NPDES Permit No. CAOO37877}).

The California Regional Water GQuality Control Board, San Francisco Bay Region
finds that:

1.

5.

This Board on June 21, 1977 adopted Order No. 77-67  prescribing waste
discharge requirements including a compliance time schedule for Sanitary
District No. 1 of Marin County (hereinafter discharger) in accordance
with the statutory regquirements of the Federal Water Polluticn Control

Act and the California Waler Cede. The NPDES permit contains a compliance
date of July 1, 1977 for achieving the effluent limitations as required

by the Federal Act.

The discharger has submitted evidence which documents that the above
requirements contained in Order No. 77-67 cannot be achieved. The
Subregional Study for Bast Marin/South Sonoma has been delayed for
reasons largely beyond the District's control.

The discharger has submitted a time schedule by which he can achieve the
above regquirements.

The Board has notified the discharger and interested agencies and persons
of its dntent to adopt a time schedule for compliance.

The Board in a public hearing heard and considered all comments periain-
ing to this discharger's ability to achieve compliance.

IT I8 HERERY ORDERED, that in accordance with Walter Code Section 13300 the
discharger shall comply with Provision D.2.a. of Order No. -5 according to
the following time schedule:
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2.

Task

Publish completed draft
BIS/EIR and draft facilities
plan

Hold Public Hearing on
Draft BIS/EIR

Complete institutional
arrangements necessary to
implement facilities plan

Complete final EIS/BIR

Submit project report and
Step IT grant application to
State Board and Regional
Board

Submit application for NPDES
permit for new discharge
location

Bubmit a time schedule for
design and construction of
Tacilities to meet the
reguirements

Completion Date

Gctober 1, 1977

November 15, 1977

January 1, 1978

May 1, 1978

May 1, 1978

May 1, 1978

September 1, 1978

This order expires on October 1, 1978.

Compliance Due

Ocltober 15, 1977

November 30, 1977

January 15, 1978

May 15, 1978

May 15, 1978

May 15, 1978

September 15, 1978

This Board declares that it shall not undertake further enforcement action to
bring the discharger into compliance with effluent limitations by July 1, 1977

as contained in Crder No. 77-67

3.

b.

provided:

The discharger complies fully with all terms of the time schedule

contained in this order;

The discharger complies fully with all terms of the permit with the
exception of the provision D.2.a.;

Circumstances do not occur which would warrant modification of the

permit or time schedule; and

Circumstances do not occur which would warrant an action under Section
504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not preclude
the possibility of actions to enforce the permit by third parties pursuant to
Section 505 of the Federal Water Pollution.



Iy Tred H. Dierker, Execubive Officer, do hereby certify the Toregoing is a
full, true, and correct copy of an order adopted by the California Regional
Water Quality Control Beard, San Francisco Bay Region on June 21, 1877,

FRED H. DIERKER
Ixecutive Officer



